
Field Note Record
Contract No. Station Mile/Line: C/S

009359 Section 1 I-90

Staked by                             Date Work Started Date Work Completed  Date

SURVEY

8/5/2019

8/5/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Scott Busby

9/5/2019

E. Knudson

9/10/2019

Scott Busby 9/5/19

ITEM NO. 2
Section 1 - I-90, MP 33.44 to MP 136.43

REMOVING GUARDRAIL

Est.#6

Group Number 3

8/14/2019 - I-90
� Station LW 328+23 to LW 327+64 = MP 37.561 - RT - Remove 75' of Existing 

Guardrail * 
� Station LW 436+21 to LW 435+62 = MP 39.606 - RT - Remove 87.5' of Existing 

Guardrail *

Sub Total = 162.5 LF

Group Number 4 

8/13/2019 - I-90
� Station MP 48.47 Main LT WB - Sheet 5 - Remove 62.5'of Existing Guardrail *

8/15/2019 - I-90
� Station MP 52.25 Main RT EB - Sheet 5 - Remove 100' 6-of Existing Guardrail *

8/19/2019 - I-90
� Station MP 46.92 Main RT WB - Sheet 1 - Remove 87.5' of Existing Guardrail *
� Station MP 48.08 Main RT WB - Sheet 7 - Remove 112.5' of Existing Guardrail *

8/21/2019 - I-90
� Station MP 51.67 P1 Exit 52 off ramp 0.53 RT EB - Sheet 5 - Remove 50' of Existing 

Guardrail *
� Station MP 47.79 Main LT WB - Sheet 7 - Remove 112.5' of Existing Guardrail

Sub Total = 525 LF

Group Number 5

8/12/2019 - I-90
� Station LE 691+97 to LE 692+47 = MP 44.502 - RT - Remove 50'of Existing 

Guardrail
� Station LE 744+58 to LE 744+79 = MP 45.498 - RT - Remove 37.5' of Existing 

Guardrail



� Station LE 765+64 to LE 766+14 = MP 45.897 - RT - Remove 50'of Existing 
Guardrail

8/14/2019 - I-90
� Station LW 550+19 to LW 549+82 = MP 41.769 - RT - Remove 37.5' of Existing 

Guardrail *
� Station LW 609+91 to LW 609+66 = MP 42.903 - RT - Remove 25' of Existing 

Guardrail *

8/15/2019 - I-90
� Station LE 839+50 to LE 839+75 = MP 47.296 - RT - Remove 25' of Existing 

Guardrail *
� Station LE 849+63 to LE 850+38 = MP 47.488 - RT - Remove 75' of Existing 

Guardrail *

Sub Total = 300 LF

Group Number 6 

8/13/2019 - I-90
� Station MP 54.43 S5 Exit 54 on ramp0.19 RT EB - Sheet 5 - Remove 62.5' of 

Existing Guardrail *

8/21/2019 - I-90
� Station MP 53.99 Main RT EB - Sheet 5 - Remove 62.5' of Existing Guardrail 

Sub Total = 125 LF

Group Number 7 

8/16/2019 - I-90
� Station MP 71.10 Main - Sheet 5 - Remove 75' of Existing Guardrail *

8/20/2019 - I-90
� Station MP 70.00 P1 Exit 70 off ramp 0.16 RT EB - Sheet 1 - Remove 87.5' of 

Existing Guardrail *
� Station MP 70.00 P1 Exit 70 off ramp 0.18 LT EB - Sheet 1 - Remove 87.5' of 

Existing Guardrail *
� Station MP 70.63 R1 Exit 70 off ramp 0.21 RT WB - Sheet 1 - Remove (87.5' + 12.5 

(to miss Junction box)) = 100') of Existing Guardrail *
� Station MP 70.63 R1 Exit 70 off ramp 0.21 LT WB - Sheet 1 - Remove 87.5' of 

Existing Guardrail *
Sub Total = 437.5 LF

Group Number 8 

8/6/2019 - I-90
� Station MP 110.78 R5 Exit 110 off ramp 0.33 LT WB - Sheet 1 - Remove 87.5' of 

Existing Guardrail *
� Station MP 110.78 R5 Exit 110 off ramp 0.66 RT WB - Sheet 1 - Remove 100' of 



Existing Guardrail *

8/7/2019 - I-90
� Station MP 85.88 Main LT WB - Sheet 4 - Remove 112.5' of Existing Guardrail *
� Station MP 102.32 Main RT EB - Sheet 4 - Remove 50' of Existing Guardrail *

8/8/2019 - I-90
� Station MP 115.20 P1 Exit 115 off ramp 0.25 RT EB - Sheet 1 - Remove 62.5' of 

Existing Guardrail *
� Station MP 115.20 P1 Exit 115 off ramp 0.26 LT EB - Sheet 1 - Remove 62.5' of 

Existing Guardrail *
� Station MP 118.32 Main RT WB - Sheet 2 - Remove 62.5' of Existing Guardrail *

8/9/2019 - I-90
� Station MP 93.29 S1 Exit 93 on ramp 0.24 RT WB - Sheet 3 - Remove 75' of 

Existing Guardrail *

8/22/2019 - I-90
� Station MP 82.20 Main RT EB - Sheet 1 - Remove 87.5' of Existing Guardrail *

8/29/2019 - I-90
� Station MP 120.08 Main LT EB - Sheet 3 - Remove 50' of Existing Guardrail *
� Station MP 120.89 Main LT EB - Sheet 8 - Remove 87.5' of Existing Guardrail *

8/30/2019 - I-90
� Station MP 136.43 LX Exit 136 0.03 RT - Sheet 1 - Remove 62.5' of Existing 

Guardrail *
� Station MP 136.43 LX Exit 136 0.12 LT - Sheet 1 - Remove 62.5' of Existing 

Guardrail *

9/4/2019 - I-90
� Station 119.31 Main RT WB - Sheet 3 - Remove 50' of Existing Guardrail *

� Station 119.82 Main RT WB - Sheet 3 - Remove 50' of Existing Guardrail *

9/5/2019 - I-90
� Station 121.00 Main LT WB - Sheet 8 - Remove 93.25' of Existing Guardrail *

� Station 121.15 Main LT EB - Sheet 8 - Remove 87.5' of Existing Guardrail *

� Station 121.61 Main LT WB - Sheet 1 - Remove 87.5' of Existing Guardrail *

� Sub Total 
= (87.5+100+112.5+50+62.5+62.5+62.5+75+87.5+50+87.5+62.5+62.5+50+50+93.25
+87.5+87.5) = 1,330.75 LF

Group Number 10

8/5/2019 - I-90
� Station MP 109.02 S5 Exit 109 on ramp 0.18 LT WB - Sheet 1 - Remove 87.5' of 
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Existing Guardrail
� Station MP 109.02 S5 Exit 109 on ramp 0.20 RT WB - Sheet 1 - Remove 87.5' of 

Existing Guardrail
Sub Total = 175 LF

Group Number 11

8/6/2019 - I-90
� Station MP 109.45 Main LT EB - Sheet 11 - Remove 62.5' of Existing Guardrail

Sub Total = 62.5 LF

Note:
Measured by wheel and counted

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0002 REMOVING GUARDRAIL 3 9/5/2019 L.F. 163 254 EK 09/11/19 6

0002 REMOVING GUARDRAIL 4 9/5/2019 L.F. 525 255 EK 09/11/19 6

0002 REMOVING GUARDRAIL 5 9/5/2019 L.F. 300 256 EK 09/11/19 6

0002 REMOVING GUARDRAIL 6 9/5/2019 L.F. 125 257 EK 09/11/19 6

0002 REMOVING GUARDRAIL 7 9/5/2019 L.F. 438 258 EK 09/11/19 6

0002 REMOVING GUARDRAIL 8 9/5/2019 L.F. 1,331 259 EK 09/11/19 6

0002 REMOVING GUARDRAIL 10 9/5/2019 L.F. 175 260 EK 09/11/19 6

0002 REMOVING GUARDRAIL 11 9/5/2019 L.F. 63 261 EK 09/11/19 6
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409 KB


